

CONFIDENTIAL

Approved For Release 2002/01/02 : CIA-RDP78B04747A002300040019-3

[REDACTED]

25X1A

2 March 1967

*work order 2*

[REDACTED]

25X1A

Southwest Station  
Washington, D. C. 20024

Dear [REDACTED]

25X1A

In accordance with your oral authorization to [REDACTED] on  
February 17, 1967 for additional work under Work Order #1 of  
Task Order 10, Contract [REDACTED] I have prepared this summary of the  
work to be done.

25X1A

25X1A

Specifically the work to be performed is as follows:

[REDACTED]

25X1A

25X1A

*this should  
be WORK ORDER  
#2 rather than  
addition work on  
work order #1*

Declass Review by NIMA / DoD

25X1A

25X1A

CONFIDENTIAL

- 2 -

[REDACTED]

25X1A

The total additional funds to complete the above modifications are

[REDACTED]

25X1A

In addition to the above [REDACTED] has, from time to time, requirements to consult with various other engineers at [REDACTED] on problems of this Work Order. In order to cover the time spent on engineering consultation, I propose additional funds to cover [REDACTED] of Staff Engineering time at the quoted rate of [REDACTED]. This makes the total above [REDACTED]

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

Please feel free to call me or [REDACTED] if you have any questions or require additional information.

[REDACTED]

25X1A

CONFIDENTIAL